

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	9							Jan 3, '00							Jan 10, '00							Jan 17, '00						
									F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S					
1			Design Phase	5 days	Sat 1/01/00	Fri 1/07/00																														
2			Development Phase	10 days	Sat 1/08/00	Fri 1/21/00																														
3			Testing Phase	5 days	Sat 1/22/00	Fri 1/28/00																														

Created with Evaluation version
of Aspose.Tasks (c) 2024

Project: Project
Date: 05/06/2026 12:32 pm

Task

External Tasks

Manual Task

Finish-only

Split

External Milestone

Duration-only

Progress

Milestone

Inactive Task

Summary Rollup

Deadline

Summary

Inactive Milestone

Manual Summary

Project Summary

Inactive Summary

Start-only

Jan 24, '00							Jan 31, '00							Feb 7, '00							Feb 14, '00							Feb 21, '00							Feb 28, '00							Mar 6, '00							Mar 13, '00							Mar 20, '00							Mar 27, '00							Apr 3, '00							Apr 10, '00																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S

Created with Evaluation version
of Aspose.Tasks (c) 2024

Project: Project

Date: 05/06/2026 12:32 pm

Task

External Tasks

Manual Task

Finish-only

Split

External Milestone

Duration-only

Progress

Milestone

Inactive Task

Summary Rollup

Deadline

Summary

Inactive Milestone

Manual Summary

Project Summary

Inactive Summary

Start-only

D	Apr 17, '00							Apr 24, '00							May 1, '00							May 8, '00							May 15, '00							May 22, '00							May 29, '00							Jun 5, '00							Jun 12, '00							Jun 19, '00							Jun 26, '00							Jul 3,																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																

Created with Evaluation version
of Aspose.Tasks (c) 2024

Project: Project Date: 05/06/2026 12:32 pm	Task		Split		Milestone		Summary		Project Summary	
	External Tasks		External Milestone		Inactive Task		Inactive Milestone		Inactive Summary	
	Manual Task		Duration-only		Summary Rollup		Manual Summary		Start-only	
	Finish-only		Progress		Deadline					

'00				Jul 10, '00				Jul 17, '00				Jul 24, '00				Jul 31, '00				Aug 7, '00				Aug 14, '00				Aug 21, '00				Aug 28, '00				Sep 4, '00				Sep 11, '00				Sep 18, '00				
W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S		

Created with Evaluation version
of Aspose.Tasks (c) 2024

Project: Project Date: 05/06/2026 12:32 pm	Task		Split		Milestone		Summary		Project Summary	
	External Tasks		External Milestone		Inactive Task		Inactive Milestone		Inactive Summary	
	Manual Task		Duration-only		Summary Rollup		Manual Summary		Start-only	
	Finish-only		Progress		Deadline					

[illegible]

Created with Evaluation version
of Aspose.Tasks (c) 2024

Project: Project Date: 05/06/2026 12:32 pm	Task	Split	Milestone	Summary	Project Summary
	External Tasks 	External Milestone 	Inactive Task 	Inactive Milestone 	Inactive Summary 
	Manual Task 	Duration-only 	Summary Rollup 	Manual Summary 	Start-only 
	Finish-only 	Progress 	Deadline 		

