

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	9	Jan 3, '00							Jan 10, '00							Jan 17, '00									
									F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S		
1			Validate Aspose.Tasks PD	5 days	Sat 1/01/00	Fri 1/07/00																											

Created with Evaluation version
of Aspose.Tasks (c) 2024

Project: Project
Date: 04/06/2026 10:34 pm

Task

External Tasks

Manual Task

Finish-only

Split

External Milestone

Duration-only

Progress

Milestone

Inactive Task

Summary Rollup

Deadline

Summary

Inactive Milestone

Manual Summary

Project Summary

Inactive Summary

Start-only

'00				Jul 10, '00				Jul 17, '00				Jul 24, '00				Jul 31, '00				Aug 7, '00				Aug 14, '00				Aug 21, '00				Aug 28, '00				Sep 4, '00				Sep 11, '00				Sep 18, '00				
W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S		

Created with Evaluation version
of Aspose.Tasks (c) 2024

Project: Project Date: 04/06/2026 10:34 pm	Task		Split		Milestone		Summary		Project Summary	
	External Tasks		External Milestone		Inactive Task		Inactive Milestone		Inactive Summary	
	Manual Task		Duration-only		Summary Rollup		Manual Summary		Start-only	
	Finish-only		Progress		Deadline					

